

TOWNSHIP OF WASHINGTON  
BERGEN COUNTY, NEW JERSEY

RESOLUTION NO. 17 – 125

**RESOLUTION AUTHORIZING CHANGE ORDER TO CONTRACT WITH D&L PAVING CONTRACTORS, INC. FOR ACTUAL QUANTITIES FOR ADDITIONAL WORK UNDER THE 2016 ROAD IMPROVEMENT PROGRAM PURSUANT TO THE PASCACK VALLEY COOPERATIVE PRICING SYSTEM**

WHEREAS by Resolution dated June 13, 2016, the Township Council accepted the base bid of D&L Paving Contractors, Inc. (hereafter “D&L”) and authorized the Mayor to execute a contract for the 2016 Road Improvement Program; and

WHEREAS by Resolution dated August 15, 2016, the Township Council approved a Change Order to the Contract for a total amount of \$93,786.14 in order to undertake certain work beyond the base bid and, more specifically, the paving of Cross Street; the paving of a portion of Walnut Street and the repair of sidewalk over the Musquapsink Brook (hereafter “additional work”); and

WHEREAS that Change Order was based on estimates and actual materials varied thereby necessitating a second Change Order in the total sum of \$4,394.29; and

WHEREAS D&L has submitted a proposed Change Order; and


WHEREAS, the Chief Financial Officer has certified that funds are available in the Capital Account in an amount not to exceed \$4,394.29.

NOW THEREFORE BE IT RESOLVED by the Township Council of the Township of Washington that the attached Change Order is hereby approved; and

IT IS FURTHER RESOLVED that the Administrator and Town Engineer are hereby authorized to execute the attached Change Order on behalf of the Township of Washington.

ATTEST:

APPROVED:  
TOWNSHIP COUNCIL OF THE  
TOWNSHIP OF WASHINGTON

  
Susan Witkowski  
Township Clerk

BY   
Robert Bruno  
Council President

DATED:

MOTION		SECOND		COUNCIL	AYES	NAYES	ABSTAIN	ABSENT
Bruno		Bruno		Bruno	X			
Calamari		Calamari		Calamari	X			
Cascio	X	Cascio		Cascio	X			
Sears		Sears	X	Sears	X			
Ullman		Ullman		Ullman	X			