

TOWNSHIP OF WASHINGTON
BERGEN COUNTY, NEW JERSEY

RESOLUTION No. 17-222

**AUTHORIZING CHANGE ORDER TO CONTRACT WITH A.A. BERMS, L.L.C.
FOR A.D.A. COMPLIANT CURB RAMPS BASED ON ACTUAL QUANTITIES**

WHEREAS A.A. Berms, L.L.C. ("A.A. Berms") entered into a Contract with the Township of Washington (the "Township") on October 24, 2016 for the construction of A.D.A. Compliant Curb Ramps for the sum of \$29,674.70 based on certain estimated quantities (hereafter "the Contract"); and

WHEREAS the quantities for actual construction varied from the estimated quantities, such that a Change Order to the Contract is necessary; and

WHEREAS A.A. Berms and the Township Engineer have submitted a proposed Change Order to the Contract for said work based on actual quantities increasing the contract by \$4,195.94; and

WHEREAS the Chief Financial Officer has certified that funds are available to fund the increased contract amount in the Capital Fund; and

WHEREAS the Contract is subject to reimbursement by the County of Bergen pursuant to a Community Development Block Grant for up to \$40,000.00.

NOW THEREFORE BE IT RESOLVED by the Township Council of the Township of Washington that the attached Change Order is hereby approved; and

IT IS FURTHER RESOLVED that the Mayor is hereby authorized to execute the attached Change Order on behalf of the Township of Washington.


ATTEST:

APPROVED:

TOWNSHIP COUNCIL OF THE
TOWNSHIP OF WASHINGTON



Susan Witkowski,
Township Clerk



Robert Bruno,
Council President

DATED: June 12, 2017

MOTION		SECOND		COUNCIL	AYES	NAYES	ABSTAIN	ABSENT
Bruno		Bruno		Bruno	X			
Calamari		Calamari		Calamari	X			
Cascio		Cascio	X	Cascio	X			
Sears	X	Sears		Sears	X			
Ullman		Ullman		Ullman	X			

CERTIFICATION OF AVAILABILITY OF FUNDS

As required by N.J.S.A. 40A:4-57, N.J.A.C. 5:30-14.5 and any other applicable requirements, I, Ashley Morrone, Chief Financial Officer of the Township of Washington, Bergen County, has ascertained that there are available sufficient uncommitted funds in the Capital Fund for Change Order No.1 to the A.D.A. Compliant Curb Ramps.

Resolution Date: 6/12/2017
Resolution Number: 17-222


Vendor: A.A. Berms, LLC

Contract: A.D.A. Compliant Curb Ramps

Account Description: Ordinance #13-16 Imp Various Roads

Account Number: C-04-55-879-950

Amount: \$4,195.94



Chief Financial Officer